



#GreenFin

Financing the Green Transition

PROJECT NEXT STEPS


Paola Vinciguerra

FIRST CISL National Training Officer

Grant Agreement - 101052465



PROJECT EVENTS TIMELINE – 4/5 month delay



MILESTONES & DELIVERABLES

2' QUALITY COMMITTEE & CONSORTIUM MEETING



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
Training 1 assessment and analysis of Adapt research & survey results. 2' training obj & structure Consortium Sharing	Report on: 1. social partners activity 2. Adapt research to identify the role of finance sector in the green economy	IN PRESENCE (FIRST PART) HYBRID (PART TWO)	JAN 2024?	1 DAY	LUBIANA

Grant Agreement - 101052465

MILESTONES & DELIVERABLES

WORKSHOP EUROFOUND



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
First outcomes dissemination & exchange with main actors of social dialogue and experts in green skills and LLL	Lodz & Adapt: Report on the survey and interviews' findings Adapt: Green finance Skills & profiles directory	FACE TO FACE	FEB 2024?	1 DAYS	DUBLIN

Grant Agreement - 101052465



MILESTONES & DELIVERABLES

TRAINING COURSE MODULE 2



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
Training course on financial sector challenges, the new green skills and the role of transnational bargaining	agenda and training materials in English, Italian and French	FACE TO FACE	APR 2024?	2 DAYS	FIRENZE

Grant Agreement - 101052465



MILESTONES & DELIVERABLES

3' QUALITY COMMITTEE & CONSORTIUM MEETING



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
Training 1 assessment and analysis of Adapt research & survey results. 2' training obj & structure Consortium Sharing	report on training module 2 & pathway evaluation first draft of policy recommendations	IN PRESENCE (FIRST PART) HYBRID (PART TWO)	JUN. 2024?	1 DAYS	EEA COPEN AGHEN

Grant Agreement - 101052465

MILESTONES & DELIVERABLES

EUROPEAN FINAL CONFERENCE



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
Dissemination of project results and presentation of policy recommendations	<ul style="list-style-type: none">- DISSEMINATION TOOL- GUIDELINES DRAFT (collection of the project main Findings)- BOOK DRAFT	FACE TO FACE	OCT 2024?	1 DAY	ROMA

Grant Agreement - 101052465



MILESTONES & DELIVERABLES

FINAL QUALITY COMMITTEE & CONSORTIUM MEETING



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
Overall review and future developments sharing with Consortium members of the path taken and the results achieved	final project administrative and financial Report FINAL DRAFT OF THE DISSEMINATION TOOLS (BOOK, GUIDELINES)	IN PRESENCE (FIRST PART) HYBRID (PART TWO)	DIC 2024?	1 DAY	BUDAPEST

Grant Agreement - 101052465

ADAPT
www.adapt.it

 **FIRST CISL**

 **UNIVERSITY
OF LODZ**

#GreenFin

Financing the Green Transition

GRAZIE!

Paola Vinciguerra

FIRST CISL National Training Officer

Grant Agreement - 101052465

