

*Financing the Green Transition.
Transnational collective bargaining and the role of EWCs in
supporting European banks' shift towards environmental and social
responsibility. Focus on new job profiles and P&Ms re-skilling*


Project number: 101052465

PROJECT PRESENTATION

Structure, timeline & rules

Paola Vinciguerra

FIRST , National Training Officer





THE ACTION STRUCTURE



WORK PACKAGE 1

1 Project Coordination and Monitoring, Risk Management and Quality Assurance

- Objectives**
- coordinate and ensure the **timely production of all deliverables**
 - ensure the **high quality of project deliverables**
 - implement a **monitoring, quality assurance and risk management system**

WORK PACKAGE 2

2 **Research & Training Preparation**

- Objectives**
- Conduct **desk and field research** to create the knowledge for the trainings
 - **Collect and analyze European & national laws** on green economy and finance
 - **Collect and analyze EU nat. company collective agreements - carry on surveys and interview**

WORK PACKAGE 3

3 **Training Activities**

- Objectives**
- Build a network of EWC and TUs
 - trained on **knowledge and sensitivity to Green Economy and Finance** (1 Module)
 - **able to conduct negotiations** at company/national/EWC/European level on the topic (2 module)

WORK PACKAGE 4

4 **Communication & dissemination activities**

- Objectives**
- Develop **communication and dissemination activities** and events to promote the project results and **maximize the impact** not only to target groups, but also to stakeholders, policy makers and the general public




EVENTS TIMELINE



With EU Contribution


2022



AUGUST
PROJECT
STARTING
POINT

11-12
OCTOBER
KICK-OFF
MEETING
FTF - PARIS

2023



APRIL
1' QUALITY
COMMITTEE
&
CONSORTIUM
MEETING
HYBRID

JULY
TRAINING
COURSE -
MODULE 1
FTF

SEPTEMBER
2' QUALITY
COMMITTEE
&
CONSORTIUM
MEETING
HYBRID

OCTOBER
WORKSHOP
FTF
EUROFOUND
DUBLIN

2024



JANUARY
TRAINING
COURSE -
MODULE 2
FTF

MAY
EUROPEAN
FINAL
CONFERENCE
FTF

MARCH
3' QUALITY
COMMITTEE
&
CONSORTIUM
MEETING
HYBRID EEA
COPENAGHEN

JULY
4' QUALITY
COMMITTEE
&
CONSORTIUM
MEETING
HYBRID



MILESTONES & DELIVERABLES



With EU Contribution

KICK-OFF MEETING



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
Project launch + starting point of research UNIV LODZ, ADAPT and social partners	FIRST CISL will provide BENs, AEs and APs with project presentation. the Quality Committee will be set up.	FACE TO FACE	11-12 OCT 2022	2 DAYS	CFDT headq uarters PARIS



MILESTONES & DELIVERABLES



With EU Contribution

1' QUALITY COMMITTEE & CONSORTIUM MEETING



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
Analysis of Lodz research. Consortium Sharing of the 1' training objectives & structure	Lodz Report on the EU strategy to the Green transition and sociological implication	IN PRESENCE (FIRST PART) HYBRID (PART TWO)	APRIL 2023	1 DAY	SPAIN

PV KICK-OFF MEETING - PARIS



MILESTONES & DELIVERABLES



With EU Contribution

TRAINING COURSE MODULE 1



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
Training course on awareness and general knowledge	Agenda and training materials in English, Italian and French - First research outcomes (Lodz)	FACE TO FACE	JULY 2023	2 DAYS	ITALY



MILESTONES & DELIVERABLES



With EU Contribution

2' QUALITY COMMITTEE & CONSORTIUM MEETING



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
<p>Training 1 assessment and analysis of Adapt research & survey results.</p> <p>2' training obj & structure Consortium Sharing</p>	<p>Report on:</p> <ol style="list-style-type: none"> social partners activity Adapt research to identify the role of finance sector in the green economy 	<p>IN PRESENCE (FIRST PART)</p> <p>HYBRID (PART TWO)</p>	<p>SEPT 2023</p>	<p>1 DAY</p>	<p>SLOVENIA</p>



MILESTONES & DELIVERABLES



With EU Contribution

WORKSHOP EUROFOUND



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
First outcomes dissemination & exchange with main actors of social dialogue and experts in green skills and LLL	Lodz & Adapt: Report on the survey and interviews' findings Adapt: Green finance Skills & profiles directory	FACE TO FACE	OCT 2023	1 DAYS	DUBLIN



MILESTONES & DELIVERABLES



With EU Contribution

TRAINING COURSE MODULE 2



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
Training course on financial sector challenges, the new green skills and the role of transnational bargaining	Agenda and training materials in English, Italian and French - research outcomes (Lodz&Adapt)	FACE TO FACE	JAN 2024	2 DAYS	ITALY



MILESTONES & DELIVERABLES



With EU Contribution

3' QUALITY COMMITTEE & CONSORTIUM MEETING



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
Training 1 assessment and analysis of Adapt research & survey results. 2' training obj & structure Consortium Sharing	report on training module 2 & pathway evaluation - first draft of policy recommendations	IN PRESENCE (FIRST PART) HYBRID (PART TWO)	MARCH 2024	1 DAYS	EEA COPEN AGHEN



MILESTONES & DELIVERABLES



With EU Contribution

EUROPEAN FINAL CONFERENCE



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
Dissemination of project results and presentation of policy recommendations	<ul style="list-style-type: none">- DISSEMINATION TOOL- GUIDELINES DRAFT (collection of the project main Findings)- BOOK DRAFT	FACE TO FACE	MAY 2024	1 DAY	ITALY

PV KICK-OFF MEETING - PARIS



MILESTONES & DELIVERABLES



With EU Contribution


FINAL QUALITY COMMITTEE & CONSORTIUM MEETING



DESCRIPTION	DELIVERABLES	MODALITY	DATES	DUR	VENUE
Overall review and future developments - Sharing with Consortium members of the path taken and the results achieved	Final project administrative and financial Report FINAL DRAFT OF THE DISSEMINATION TOOLS (BOOK, GUIDELINES)	IN PRESENCE (FIRST PART) HYBRID (PART TWO)	JULY 2024	1 DAY	HUNGARY



THE VISUAL IDENTITY OF #GreenFIN





REIMBURSEMENT PROCEDURES



With EU Contribution

On presentation of expense documents (invoices, receipts, etc.), **no reimbursement on a lump-sum basis**

All the **original receipts** of travel and subsistence costs related to the project must be sent to:

FIRST-CISL

European Project - Project nr: 101052465 - GreenFIN

Via Modena 5

00184 Rome

ITALY

ABSOLUTELY WITHIN THE DATE ON THE FORM

(Approximately 1 month from the date of the event)

in the case of different currency, the exchange rate to euro is, per EC provisions, that in force on the date of the transfer



REIMBURSEMENT PROCEDURES



FLIGHTS REIMBURSEMENT

The flights cost must not exceed the amount indicated in the project budget (350.00 euros) and must be in **economic class** to be accepted by the European Commission.

It's always necessary to include the flight tickets + boarding passes

USE OF CAR AND TAXI

The rule is: public transportation

Taxi refunds are accepted only when there is no other public transport or when you arrive at the airport **before 9.00 a.m. or after 9.00 p.m.**

NOTE: the use of the taxi must be ALWAYS JUSTIFIED!

The trip by car does NOT provide for a refund.

Exceptionally, in the case of travel by car, you can request the reimbursement of the fee for **the train journey in first class**. Therefore, the expenses associated with the use of a car (motorway tolls, car parks, etc.) are not reimbursed anyway.

Financing the Green Transition.

Transnational collective bargaining and the role of EWCs in supporting European banks' shift towards environmental and social responsibility. Focus on new job profiles and P&Ms re-skilling

SOCPL-2021-INFO-REPR: Information, consultation and participation of representatives of undertakings

GRAZIE!

Paola Vinciguerra

FIRST , National Training Officer

PV KICK-OFF MEETING - PARIS

